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Agenda
1) Status on DOE/NSF CD-1 Review (Date, Charge, Agenda and Review Committee) 

[Kathy Turner/John Peoples] 

2) Status on DES DM review tentatively scheduled on 20-Feb. [Joe Mohr] 

3) Technical Status Reports 

a) CCD testing results and progress and plans for FY07-08 [Juan Estrada] 20 min  

b) CCD Packaging progress and plans [Greg Derylo] 10 min  

c) CCD Readout Electronics [Terri Shaw] 10 min  

d) Summary of what is going into the R&D proposal, progress and plans for other 
parts: CCD procurements, CCD Vessel cooling and design, Filters, Simulation, 
SISPI, barrel design, hexapod [Brenna Flauger] 30 min  

4) Next Meeting [Dean Hoffer] 
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Action Items

1) Status of Action Items [Brenna/Wyatt] 

a) Add “Respond to the Dark Energy Solicitation” to the timeline. [Dean] (Added to 
timeline)   

b) Change CD2/3a to CD2/3.  Move the CD2/3 Director’s Review to November 
2007 and the CD2/3 DOE Review to a date to be named later. [Dean] (Changes to 
be discussed at a future WGM)   

c) Go through the list of 90 tasks that the DECam Project was planning to do 
between now and June 2008 and decide which items would best go into a 
proposal responding to the DOE solicitation. [Brenna] 


